
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending July 9, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 50% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–53% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2006         http://biomitigation.org

STATUS OF WORK:
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

SUBSTRUCTURE
Pier Tables 5 1 28 4%
Pier Columns 8 9 28 32%
Pier Access Casing 1 9 20 45%
FOUNDATIONS
Footing Boxes Set 1 25 28 89%
Piles Driven 3 118 160 74%
PRECAST YARD
Panels Cast 0 330 876 38%
Segments Cast 1 162 452 36%

SUPER STRUCTURE
• Pier 16E – Erect sleds the week of July 12th in preparation of erecting segments in late July

PIER TABLES
• Pier 15E – Remove falsework 
• Pier 14E – Pour top deck  
• Pier 13E – Pour 2nd Lift stems
• Pier 12E – Set pre-cast panels
• Pier 10E – Install soffit steel
• Pier 11E – Pour soffit and 1st lift stems

PIER COLUMNS
• Pier 09E – Erect falsework
• Pier 08E – Erect pony bents
• Pier 07E – Place access casing lids
• Pier 06E – Pour 2nd lift pier
• Pier 05E – Pour 2nd lift pier
• Pier 03E – Install column steel in footing
• Pier 16W – Pour pier socket
• Pier 15W – Install column steel
• Pier 14W – Pre-tie column steel on barge

FOUNDATIONS
• Pier 04E – Place studs and rebar for the top slab
• Pier 16W – Complete final pile cleanout and place rebar cages and concrete in piles
• Pier 15W – Complete pile head connection welding
• Pier 14W – Continue pile head connection welding
• Pier 13W – Cut slots for pile head connection welds
• Pier 12W – Excavate inside piles
• Pier 11W – Drive east side piles
• Pier 10W – Install pile driving template, drive lower pile sections and prepare to splice piles
• Pier 09W – Install cofferdam frames and sheet piling
• Pier 05W – Splice two of three west side piles

PRECAST YARD (Stockton)
• 1 segment is scheduled to be cast next week
• Beds 1 & 2 are shut down.  Bed 3 continues without a swing shift.  Bed 4 continues casting Hinge “E”



 
PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –116% Est. Date of Completion – July 27th, 2004
Work Completed – 91%                           Project Cost: $25M

STATUS OF WORK:
• W2E:    Prepare and place concrete for column, and retaining wall
• W2W:   Install 3rd lift of rebar cage and place concrete for southern columns

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 98% Est. Date of Completion – October 15, 2004
Completed – 81% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION
• Continue rough-in electrical and the installation of conductors 
• Continue to install interior light fixtures 
• Continue to fabricate and install comp. air 
• Continue to terminate conductors
• Install mini blinds

UTILITY  RELOCATIONS
• Continue to review CCO #28 Shoring

RAMP  CLOSURE
• WB 80 on-ramp east of YBI Tunnel, tentative opening date: October 15, 2004

COAST GUARD ROAD RELOCATION  (04-0120Q4)          Richard Duncan / Andrew Bui
Time Elapsed – 100% Date of Completion – June 19, 2004
Completed – 100%

STATUS OF WORK:
• Completed



 
SOUTH-SOUTH DETOUR  (04-0120R4)               Ken Loncharich / John Walters
Time Elapsed – 0%   (suspended) Est. Date of Completion – December 30, 2005
Completed – 0% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
First Working Date:  July 10, 2004

STATUS OF WORK:
• Review of re-submitted preliminary design submittals for foundation, viaduct, east and west Tie-in
• Continue to meet with contractor to discuss design issues
• Review of USCG fence location
• Review RFI’s and submittals for approval 

RAMP CLOSURE:
• EB 80 off-ramp from the #5 lane will be closed on July 7th for the duration of the project (4 years).

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 6.99% Est. Date of Completion – May 26, 2007
Completed – 5.9% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Continued review of RFI’s & Submittals
• Continue to integrate shop drawing analysis and resolution 

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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